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This shows one of the normally dry runoff stream 
crossings.  The winter work appears to have held up 
well. 

 
Another of the dry crossings.  The spring runoff did not 
cause any problems with these crossings. 

 
Another view of a portion of the pipeline.  There will be 
additional excavation with a trencher (Fiberoptic line) 
before restoration. 

 
There is a bear in this photo, dark object in center behind 
trees.  John was reluctant to go after a close-up. 

 
In Jan and Feb, when this area was excavated, the frost 
was about 2 ft. deep.    

 
 
 Contractor is to be mobilizing equipment and manpower 
this weekend and will start work on 15th.  This will include 
finishing the Fiberoptic line, all finish work on previously 
installed main and valves and begin to install the 
foundations for the water tanks and then the tanks 
themselves and do the site restoration.  Work should be 
complete by October. 
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